Message

From: Hamilton, John (IHS/PHX) [John.Hamilton@ihs.gov]

Sent: 8/8/2013 10:10:43 PM

To: Lee, Bessie [Lee.Bessie@epa.gov]

Subject: FW: Summary of Wednesday, August 7, 2013 Monthly Call - Hopi Water Infrastructure Projects

Here is the call summary. D wanted to get it oul before | eave for two weeks. Brief, but hopefully O
John

From: Hamilton, John (IHS/PHX)

Sent: Thursday, August 08, 2013 3:08 PM

To: 'Andrew Gashwazra'; 'April Ahownewa'; 'Arnell Sieweyumptewa'; 'Bill Bettenberg'; 'Bonnie Secakuku’; Rea, Brad
(IHS/PHX); 'Carmelita Coochyumptewa'; 'Christine Tawahongva'; 'Chuck Villa'; 'Clayton Honyumptewa'; 'Cristal Quinn’;
'David Talayumptewa'; 'Dennis Rodriguez’; 'ecal@moenkopidevelopers.com’; 'Eldine Stevens'; 'Elizabeth Wadsworth';
Matson, Eric (IHS/PHX); 'Everett Calnimptewa’; 'Gail Poley'; 'Garlyn Navakuku’; ‘GSHonanie@hopi.nsn.us’; 'Glenn Allison’;
Jacquelyn Lamson’; ‘John Graves'; 'John Krause'; VanVieet, Joshua (IHS/PHX); 'Kathlene Sumatzkuku'’; 'Kerry Brough';
'Kim Secakuku'; 'King Honani Sr."; 'Kristin Sieweyumptewa'; ‘Lergy Sumatzkuku'; 'Leslie Nasingoetewa'; 'Lillian Dennis’;
'Reeves, Linda"; 'Ipuhuyesva@hopi.nsn.us’; ‘Lorena Naseyowma'; 'Loretta Orona’; Felter, Marcus J (IHS/PHX); 'Marvin
Nagua-Hyeoma'; 'Mary Navanick'; 'Melvin Todacheene'; 'Micah Lomaomvaya'; 'Michael Janes’; 'Mike Luecker'; 'Patrick
Thompson'; 'PERKINS, SUSANNE'; Mitchell, Peter J (IHS/PHX); 'Phyllis Wittsell'; 'Randy Wolff'; 'Rex Wahl'; Lorenz, Robert
(IHS/PHX); 'Robert Mahkewa'; 'Ronald Wadsworth'; 'Ronalyn Outie-Rios'; 'Royce Jenkins'; 'Samuel Shingoitewa’; 'Sherilyn
Honanie'; 'Sherwin Heaton'; 'Shungopavi Administration’; 'Susan Secakuku'; 'UMowa@hopi.nsn.us’;
'uppermoenkopi@yahoo.com’; 'Vern Mansfield’; 'Wendell Honanie’; 'Yvonne Day’; "Yvonne Hoosava'; Hughes, Adam ;
Heintzman, Tom (IHS/PHX); Honahnie, De Alva (IHS/PHX); James Schock (James.Schock@bia.gov)

Subject: Summary of Wednesday, August 7, 2013 Monthly Call - Hopi Water Infrastructure Projects

The next monthly water infrastructure call is scheduled for Thursday, September 5, 2013 at 11:30 AM, Hopi time. Bessie
will email the agenda and call-in phone number.

Participants:

First Mesa Villages...Phyllis Wittsell and Gail Poley

Upper Moenkopi ... Randy Wolff

Sipaulovi ... King Honani Sr.and Mafa Natoni

Hopi Tribe ... Yvonne Day, Gayl Honanie and Uberta Mowa

Consultants ... Lynette Polari and Kerry Brough

IHS ... Brad Rea, Adam Hughes, Tom Heintzman, Eric Matson and Robert Lorenz
BIA ... Eldine Stevens, Wendell Honanie and Glenn Allison(BIE)

USDA ... Loretta Orona

HUD...Cristal Quinn

USEPA ... Bessie Lee, Susanne Perkins and John Hamilton

Hopi Arsenic Mitigation Project (HAMP):

Well Drilling Well drilling is progressing and Yellow Jacket completed the pilot boring to a depth of -2500. The first of
four water samples was collected and the arsenic is only 4.6 ppb, which is about %% the MCL. We plan to sample from
the other three zones of the N aquifer this week and then decide whether o complete the production well, which
would include reaming and then steel casing and stainless well screens will be installed. After the well is completed,
well development and test pumping will be conducted to determine the yield of the well. The well should be finished
within 60 days.

HAMP Engineering IHS engineers and Hopi WRP plan to meet with village representatives on August 21 regarding
the proposed water storage tank planned for the Mishongovi and Sipaulovi communities. The first site and tank
configuration would have caused a visual impact on traditicnal ceremonies at Shungopavi, so the new location and a
lower profile tank may be acceptable? After the tank location is finalized IHS will complete maps of definite location,
which may be used for ROWSs, if the Hopi Tribe decides ROWSs are needed. Revisions of the PER and strategic plan
are underway to address comments from USDA-RD. The decisicn by BIA/BIE to join the HAMP will have a major
impact on the time required to finish these documents. Lynette asked about the status of APS or NECA power to the
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well sites, and the HAMP is moving forward at the direction of the Tribe assuming electrical generators will be used
initially, as the Tribe negotiates with these utilities.

BIA Participation Mr. James Schock, HQ Indian Affairs (1A) acting chief of staff for the Asst. Secretary contacted IHS
for assistance in drafting a national level interagency MOA for BIA/BIE participation in the HAMP. In addition, IHS and
the Tribe are developing a draft project planning agreement to include land access, cultural and biological surveys,
floodplain analysis and 404 permit requirements, engineering alternatives and environmental review for connection of
the three BIA operated water systems serving Keams Canyon, the Jr/Sr High School and Second Mesa Day School.
While the estimated cost of planning agreement related activities is approximately $150,000, we have not yet secured
reliable water use data for the Keams Canyon system to calculate prorata shares. It's understood that IHS has staff
housing on the Keams Canyon system and there are about 60 Hopi tribal member houses served. The draft planning
agreement should be completed within two weeks, and then forwarded to Mr. Schock, Wendell Honanie, OFMC and
Judy Wilson for review. Eldine indicated the agreement should be signed at the |A level and they are looking for
planning funds.

Strategic Plan Brad Rea, IHS district utility consultant is working closely with BIA Agency staff and village
representatives to collect user information, population, water production, utility budgets and collections, and subsidies
or other sources of income for the water utilities. At the present time, Brad was not able to meet with the FMCV
Business Manager, although he hopes to shortly. The three CSAs from the mesa-top villages would also like to
participate. Bernie Navakuku will be CSA next Monday.

HUD CDBG Funding The Tribe is eligible for up to $2.2 million in CDBG grant funds annually, although HAMP
funding would need to be at the stage where water service would be delivered to communities. HUD is still reviewing
2013 grant applications, including the Sipaulovi CDBG application for water system improvements that include a
portion of the pipelines planned for the HAMP.

USDA-RD Funding RD awaits completion of the PER and related documents. We have no firm date on when this will
be completed and it certainly is a function of BIA/BIE participation.

Shungopavi Water Project:

HAMP Waterline Extension The EPA grant to fund a 2000 LF extension of the Shungopavi water system north along
SR 264, which was funded with funds remaining in the above project, has been approved by EPA. [HS is drafting a
Project Summary and MOA and they asked Lionel to seek Tribal Council review and approval.

IHS Project Engineer Marcus Felter is transferring to IHS’s Western Arizona District Office in Tempe, AZ, on
September 16 after serving 5 years at Hopi. We will all miss Marcus and wish him the best. IHS will recruit to fill this
position at Hopi. In addition, a new project engineer, Mr. Jesse Dakota, has started work at the Pinetop-Lakeside
District Office and has been assigned to the Shungopavi project. He will meet shortly with village representatives to
consider hydraulic issues for the above project.

Upper Moenkopi Water and Wastewater:

Wastewater Treatment EPA has drafted a letter to the Hopi Chairman asking if the Tribe would like to consult with
EPA on enforcement issues related to the Moenkopi discharge permit. EPA is considering possible enforcement
actions. The wastewater treatment plant seems to be operating in compliance with the NPDES discharge permit at the
present time. Past quarterly Discharge Monitoring Reports (DMRs) are still required, and Kerry is reviewing reports
drafted by Notah, although it's understood old plant operation data is missing. IHS and Dave Wallace from RCAC
have been very helpful in training of operators and troubleshooting. MDC is working with IHS to arrange a three day
operator training course in September. Waste Management is hauling sludge and there are no plans to fix and use the
drying beds.

Water System The RO water treatment plant is now offline as a result of fuses blown during an electrical storm.
Replacement fuses are being secured from Flagstaff. The water storage tanks are about %2 full. Well #1 is also having
electrical problems, as the grid voltage is undependable at best. Water system operators now include Leonard
Jackson and Jason Watson.

New Water Storage Tank Eddie C. resigned, so Randy is responsible for managing the construction of the new water
storage tank. The ring wall will be installed next week and tank erection begins September 9. The new water line
from the wells has been deleted from the project as costs are estimated tc be about $300,000.
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Community Water Meters The village plans to start installing the last 15 residential water meters now that the
backhoe has been repaired.

John Hamilton, PE
EPA Engineering Consultant
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